COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/04/2007

ESTIMATE SUMMARY 17:22:14
CONTID: C13289 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 13289-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 246.( DAYS TIME ALLOW: 412 CALENDAR DAYS
Jct SH 116-North PERCENT TIME: 59.71 ORIG TIME ALLOW: 412 CALENDAR DAYS
PROJECT NO: NH 2871-030
Jct SH 11l6-North
NAME OF ROAD: 287A
PROJECT COUNTIES: BACA PROWERS
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/26/2007 DATE TIME STARTED 07/12/2006
P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN
DATE AWARDED 06/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 07/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,557,744.37 PARTICIPATING $ 3,186,056.32 S 2,003,538.94
AWARD PROJECT AMT: $ 17,483,249.34 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 17.17% TOTAL EARNINGS 3,186,056.32 2,003,538.94
FUNDS AVAILABLE: $ 15,371,688.05 STOCKPILED MATERIALS 1,021,708.00 —612,902.61
GROSS EARNINGS 4,207,764.32 1,390,636.33
TOTAL CLAIMS: $ 0.00 RETATNAGE -77,511.88 -51,071.27
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,130,252.44 1,339,565.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,130,252.44 1,339,565.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,339,565.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00090
0015 202-00210
0020 202-00220
0025 202-00250
0030 202-00810
0035 202-01000
0040 202-01130
0045 202-01300
0050 203-00060
0055 203-00062

C13289
13289-BID
NH 2871-030
ITEM
DESCRIPTION

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

(SPECIAL)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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QTY TO DATE

14.000
9.000
23.000

0.000
0.000

403.500

403.500

0.000
11,737.800

11,737.800

892.000
293.700

1,185.700

3.000
0.000

0.000
0.000

0.000
1,098.000

1,098.000

10.000

10.000

1,652.000
0.000

1,652.000

2,640.000

2,640.000

ESTIMATE RUN 06/04/2007

AMOUNT
THIS
PERIOD

21,395.

6,564.

53,406.

378.

2,283.

1,251.

46,516.

52

.00

95

99

87

.00

.00

84

00

.00

80

Page 2

17:22:14

CUMULATIVE
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CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
167.45000 0.000 0.00
0065 203-01500 BLADING 175.000 27.260
HOUR 0.000 0.00
167.45000 27.260 4,564.69
0070 203-01597 POTHOLING 55.000 44.000
HOUR 11.000 2,394.70
217.70000 55.000 11,973.50
0075 206-00000 STRUCTURE EXCAVATION 425.000 0.000
cy 113.100 1,002.07
8.86000 113.100 1,002.07
0080 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 427.000 0.000
cy 159.100 25,064.61
157.54000 159.100 25,064.61
0085 207-00205 TOPSOIL 28,199.000 0.000
cY 0.000 0.00
3.29000 0.000 0.00
0090 208-00002 *EROSION LOG (12 INCH) 872.000 210.000
LF 490.000 3,317.30
6.77000 700.000 4,739.00
0095 208-00011 *EROSION BALES (WEED FREE) 322.000 109.000
EACH 0.000 0.00
12.51000 109.000 1,363.59
0100 208-00020 *SILT FENCE 4,888.000 2,586.000
LF 2,302.000 3,015.62
1.31000 4,888.000 6,403.28
0105 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 3.000
EACH 0.000 0.00
2,711.45000 3.000 8,134.35
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 3.000
EACH 0.000 0.00

3,253.74000 3.000 9,761.22



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT : NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
10,845.81000 1.000 10,845.81
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.000 0.00
25,000.00000 0.000 0.00
0125 209-00000 WATER 250.000 0.000
MGAL 0.000 0.00
3.80000 0.000 0.00
0130 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 0.000 0.00
208.36000 0.000 0.00
0135 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
260.44000 0.000 0.00
0140 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
416.71000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 50.000 0.000
ACRE 0.000 0.00
336.45000 0.000 0.00
0150 213-00003 *MULCHING (WEED FREE) 75.000 16.680
ACRE 0.000 0.00
232.93000 16.680 3,885.27
0155 213-00061 *MULCH TACKIFIER 15,000.000 3,336.000
LB 0.000 0.00
1.55000 3,336.000 5,170.80
0160 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 5,290.000 0.000
SY 0.000 0.00
5.18000 0.000 0.00
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 12.950
TON 28.000 4,303.04
153.68000 40.950 6,293.20



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 412-00600 CONCRETE PAVEMENT (6 INCH) 6,563.000 0.000
sy 0.000 0.00

50.46000 0.000 0.00

0175 412-01200 *CONCRETE PAVEMENT (12 INCH) 284,742.000 0.000
SY 29,413.600 1,043,888.66
35.49000 29,413.600 1,043,888.66

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 71,545.266
SY -29,413.598 -156,774.48

5.33000 42,131.668 224,561.79

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 14,605.086
sY 0.000 0.00
5.33000 14,605.086 77,845.11

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 15,462.797
Sy 0.000 0.00

5.33000 15,462.797 82,416.71

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 145,403.897
SY -29,413.601  -65,592.33
2.23000 115,990.296 258,658.36

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 33,750.336
Sy 0.000 0.00

2.23000 33,750.336 75,263.25

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 59,290.740
SY 0.000 0.00
2.23000 59,290.740 132,218.35

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 5,100.000
DOWELS
SY -5,100.000 -19,737.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 25,950.000
DOWELS
SY -24,313.599  -94,093.63

3.87000 1,636.401 6,332.87

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 21,668.745
SY -21,668.745 -356,234.17

16.44000 0.000 0.00



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,425.000 0.000
LF 376.000 34,727.36
92.36000 376.000 34,727.36
0185 603-01300 30 INCH REINFORCED CONCRETE PIPE 364.000 0.000
LF 96.000 10,804.80
112.55000 96.000 10,804.80
0190 603-01480 48 INCH REINFORCED CONCRETE PIPE 272.000 0.000
LF 0.000 0.00
196.70000 0.000 0.00
0195 603-01600 60 INCH REINFORCED CONCRETE PIPE 114.000 0.000
LF 0.000 0.00
282.15000 0.000 0.00
0200 603-01840 84 INCH REINFORCED CONCRETE PIPE 96.000 0.000
LF 0.000 0.00
502.54000 0.000 0.00
0205 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 0.000
LF 64.000 8,607.36
134.49000 64.000 8,607.36
0210 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 0.000
LF 144.000 51,467.04
357.41000 144.000 51,467.04
0215 603-02720 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000
LF 0.000 0.00
521.27000 0.000 0.00
0220 603-02840 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000
LF 0.000 0.00
742.73000 0.000 0.00
0225 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 1.000 714.95
714.95000 1.000 714.95
0230 603-05084 84 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00

7,745.23000 0.000 0.00



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 0.000
EACH 3.000 8,936.79
2,978.93000 3.000 8,936.79
0240 603-05172 91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 0.000 0.00
13,107.32000 0.000 0.00
0245 603-10180 18 INCH CORRUGATED STEEL PIPE 450.000 330.000
LF 120.000 5,505.60
45.88000 450.000 20,646.00
0250 603-10240 24 INCH CORRUGATED STEEL PIPE 420.000 310.000
LF 110.000 5,875.10
53.41000 420.000 22,432.20
0255 603-33024 24 INCH PIPE SAFETY END TREATMENT 30.000 0.000
EACH 6.000 14,298.90
2,383.15000 6.000 14,298.90
0260 603-33030 30 INCH PIPE SAFETY END TREATMENT 8.000 0.000
EACH 2.000 5,957.86
2,978.93000 2.000 5,957.86
0265 603-33048 48 INCH PIPE SAFETY END TREATMENT 5.000 0.000
EACH 0.000 0.00
4,170.50000 0.000 0.00
0270 603-33060 60 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
5,362.09000 0.000 0.00
0275 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 0.000
LF 0.000 0.00
15.90000 0.000 0.00
0275 MATERIAL ALLOWANCE 0.000
LF 4,200.000 43,764.00
10.42000 4,200.000 43,764.00
0280 606-01370 *TRANSITION TYPE 3G 20.000 0.000
EACH 0.000 0.00

766.24000 0.000 0.00



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13289-BID ESTIMATE RUN
PROJECT: NH 2871-030 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 MATERIAL ALLOWANCE 0.000
EACH 20.000 13,290.00
664.50000 20.000 13,290.00
0285 606-01385  *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
625.49000 0.000 0.00
0290 606-01390  *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
1,026.85000 0.000 0.00
0290 MATERIAL ALLOWANCE 0.000
EACH 2.000 1,275.00
637.50000 2.000 1,275.00
0295 606-02005  *END ANCHORAGE (FLARED) 20.000 0.000
EACH 0.000 0.00
1,563.74000 0.000 0.00
0295 MATERIAL ALLOWANCE 0.000
EACH 20.000 21,200.00
1,060.00000 20.000 21,200.00
0300 607-00005  *END POST 29.000 0.000
EACH 0.000 0.00
104.24000 0.000 0.00
0305 607-00010  *CORNER AND LINE BRACE POST 139.000 0.000
EACH 0.000 0.00
114.67000 0.000 0.00
0310 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 89,098.000 0.000
LF 0.000 0.00
0.99000 0.000 0.00
0310 MATERIAL ALLOWANCE T POSTS AND WIRE 93,040.390
LF 0.000 0.00
0.41000 93,040.390 38,146.56
0315 607-11580  *FENCE (TEMPORARY) 1,000.000 300.000
LF 0.000 0.00

1.04000 300.000 312.00



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 612-00001 *DELINEATOR (TYPE I) 280.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
0325 612-00002 *DELINEATOR (TYPE II) 70.000 0.000
EACH 0.000 0.00
18.76000 0.000 0.00
0330 612-00003 *DELINEATOR (TYPE III) 50.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 52.000 0.000
SF 0.000 0.00
17.71000 0.000 0.00
0340 614-00012 *SIGN PANEL (CLASS II) 410.000 0.000
SF 0.000 0.00
21.88000 0.000 0.00
0345 614-00013 *SIGN PANEL (CLASS III) 45.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0350 614-00615 *STEEL SIGN POST (W 6X15) 28.000 0.000
LF 0.000 0.00
33.34000 0.000 0.00
0355 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 147.000 0.000
LF 0.000 0.00
19.80000 0.000 0.00
0360 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 458.000 0.000
SLIPBASE)
LF 0.000 0.00
32.29000 0.000 0.00
0365 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,093.88000 0.000 0.00
0370 614-80000 FLASHING BEACON 1.000 0.000
EACH 0.000 0.00

1,908.82000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 621-00450 *DETOUR PAVEMENT 5,778.000 5,200.200
sy 0.000 0.00
34.32000 5,200.200 178,470.86
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.333
LS 0.175 39,375.00
225,000.00000 0.508 114,300.00
0385 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 301,163.55
204,654.21000 0.500 602,327.11
0390 627-00001 *PAVEMENT MARKING PAINT 540.000 183.900
GAL 0.000 0.00
33.81000 183.900 6,217.66
0395 627-00005 *EPOXY PAVEMENT MARKING 405.000 0.000
GAL 0.000 0.00
70.69000 0.000 0.00
0400 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE ITI) 44,317.000 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0405 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 0.000
SF 0.000 0.00
15.37000 0.000 0.00
0410 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 288.000 0.000
SF 0.000 0.00
6.15000 0.000 0.00
0415 630-00000 *FLAGGING 27,000.000 811.000
HOUR 2,272.500 47,381.63
20.85000 3,083.500 64,290.98
0420 630-00001 *PILOT CAR OPERATION 5,640.000 0.000
HOUR 431.500 16,440.15
38.10000 431.500 16,440.15
0425 630-00007 *TRAFFIC CONTROL INSPECTION 93.000 90.000
DAY 3.000 469.11

156.37000 93.000 14,542.41
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 630-00012 *TRAFFIC CONTROL MANAGEMENT 341.000 49.000
DAY 25.000 17,500.00
700.00000 74.000 51,800.00
0435 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 0.000 0.00
521.25000 3.000 1,563.75
0440 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 1.000
EACH 8.000 2,918.96
364.87000 9.000 3,283.83
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 3.000
EACH 9.500 1,237.95
130.31000 12.500 1,628.88
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000
EACH 0.000 0.00
156.37000 37.000 5,785.69
0455 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
13,031.13000 0.000 0.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 667.000 22.000
EACH 311.500 14,615.58
46.92000 333.500 15,647.82
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 4,070.000 84.000
LF 0.000 0.00
20.28000 84.000 1,703.52
0470 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
11.46000 75.000 859.50
0471 630-80390 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR TOP OF SIGNS 26.000 0.000
EACH 13.000 462.67
35.59000 13.000 462.67
0475 700-70010 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: 13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 700-70011 F/A PARTNERING 5,000.000 2,503.900
FA 0.000 0.00
1.00000 2,503.900 2,503.90
0485 700-70016 F/A FUEL COST ADJUSTMENT 80,000.000 0.000
FA -486.330 -486.33
1.00000 -486.330 -486.33
0490 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0495 700-70022 F/A OJT COLORADO TRAINING PROGRAM 10,425.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70025 F/A QUALITY INCENTIVE PAYMENT 450,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 181,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70035 F/A LANE RENTAL I/D 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70190 F/A ELECTRIC SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT

$

17,279,198.25 $1,189,855.

398

3,562,105.93
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 STRUCTURE N-26-0

0371 614-80386 RUMBLE STRIP (SPECIAL) 1,100.000 0.000
LF 1,100.000 5,225.00
4.75000 1,100.000 5,225.00
0530 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 0.000
SY 439.000 3,867.59
8.81000 439.000 3,867.59
0535 202-00425 *REMOVAL OF BRIDGE RAILING 373.000 0.000
LF 186.000 1,551.24
8.34000 186.000 1,551.24
0540 206-00000 STRUCTURE EXCAVATION 156.000 0.000
cY 0.000 0.00
8.86000 0.000 0.00
0545 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 37.000 0.000
cy 0.000 0.00
157.54000 0.000 0.00
0550 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0555 515-00400 *CONCRETE SEALER 1,071.000 0.000
sy 0.000 0.00
7.68000 0.000 0.00
0560 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0560 MATERIAL ALLOWANCE EXPAN DEVICE 111.000
LF 0.000 0.00
92.00000 111.000 10,212.00
0565 601-03040 *CONCRETE CLASS D (BRIDGE) 100.000 0.000
cY 0.000 0.00
323.17000 0.000 0.00
0570 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 47.000 0.000
cy 0.000 0.00

423.82000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 STRUCTURE N-26-0
0575 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,071.000 0.000
sy 0.000 0.00
3.11000 0.000 0.00
0580 602-00000 *REINFORCING STEEL 7,460.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0585 606-11010 *BRIDGE RAIL TYPE 10R 373.000 0.000
LF 0.000 0.00
118.84000 0.000 0.00
CAT 0307 CURRENT AMT 159,017.30 $ 10,643.83$ 20,855.83
CAT NO0308 STRUCTURE N-26-P
0590 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 0.000
sy 390.000 3,435.90
8.81000 390.000 3,435.90
0595 202-00425 *REMOVAL OF BRIDGE RAILING 316.000 0.000
LF 158.000 1,317.72
8.34000 158.000 1,317.72
0600 206-00000 STRUCTURE EXCAVATION 148.000 0.000
cy 0.000 0.00
8.86000 0.000 0.00
0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 32.000 0.000
cY 0.000 0.00
157.54000 0.000 0.00
0610 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0615 515-00400 *CONCRETE SEALER 917.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0620 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN
PROJECT: NH 2871-030 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 STRUCTURE N-26-P

0620 MATERIAL ALLOWANCE EXPAN DEVICE 96.000
LF 0.000 0.00
92.00000 96.000 8,832.00
0625 601-03040 *CONCRETE CLASS D (BRIDGE) 96.000 0.000
cY 0.000 0.00
323.17000 0.000 0.00
0630 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 39.000 0.000
cy 0.000 0.00
423.82000 0.000 0.00
0635 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 917.000 0.000
SY 0.000 0.00
3.11000 0.000 0.00
0640 602-00000 *REINFORCING STEEL 6,968.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0645 606-11010 *BRIDGE RAIL TYPE 10R 316.000 0.000
LF 0.000 0.00
118.84000 0.000 0.00
CAT 0308 CURRENT AMT $ 135,638.53 $ 4,753.62$ 13,585.62

CAT NO0309 STRUCTURE N-26-Q

0650 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 0.000
SY 372.000 3,277.32
8.81000 372.000 3,277.32
0655 202-00425 *REMOVAL OF BRIDGE RAILING 303.000 0.000
LF 151.000 1,259.34
8.34000 151.000 1,259.34
0660 206-00000 STRUCTURE EXCAVATION 156.000 0.000
cY 0.000 0.00
8.86000 0.000 0.00
0665 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 37.000 0.000
cYy 0.000 0.00

157.54000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0309 STRUCTURE N-26-Q
0670 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0675 515-00400 *CONCRETE SEALER 884.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0680 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0680 MATERIAL ALLOWANCE EXPAN DEVICE 111.000
LF 0.000 0.00
92.00000 111.000 10,212.00
0685 601-03040 *CONCRETE CLASS D (BRIDGE) 100.000 0.000
cy 0.000 0.00
323.17000 0.000 0.00
0690 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 37.000 0.000
cY 0.000 0.00
423.82000 0.000 0.00
0695 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 884.000 0.000
sy 0.000 0.00
3.11000 0.000 0.00
0700 602-00000 *REINFORCING STEEL 7,460.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0705 606-11010 *BRIDGE RAIL TYPE 10R 303.000 0.000
LF 0.000 0.00
118.84000 0.000 0.00
CAT 0309 CURRENT AMT 136,995.11 $ 4,536.66$ 14,748.66
CAT NO0310 STRUCTURE N-26-R
0710 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 763.000 0.000
sy 429.000 3,779.49
8.81000 429.000 3,779.49
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 STRUCTURE N-26-R

0715 202-00425 *REMOVAL OF BRIDGE RAILING 342.000 0.000
LF 171.000 1,426.14
8.34000 171.000 1,426.14
0720 206-00000 STRUCTURE EXCAVATION 151.000 0.000
cY 0.000 0.00
8.86000 0.000 0.00
0725 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 33.000 0.000
cy 0.000 0.00
157.54000 0.000 0.00
0730 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0735 515-00400 *CONCRETE SEALER 988.000 0.000
sy 0.000 0.00
7.68000 0.000 0.00
0740 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0740 MATERIAL ALLOWANCE EXPAN DEVICE 99.000
LF 0.000 0.00
92.00000 99.000 9,108.00
0745 601-03040 *CONCRETE CLASS D (BRIDGE) 97.000 0.000
cy 0.000 0.00
323.17000 0.000 0.00
0750 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 42.000 0.000
cy 0.000 0.00
423.82000 0.000 0.00
0755 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 988.000 0.000
SY 0.000 0.00
3.11000 0.000 0.00
0760 602-00000 *REINFORCING STEEL 7,078.000 0.000
1B 0.000 0.00

0.91000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 STRUCTURE N-26-R
0765 606-11010 *BRIDGE RAIL TYPE 10R 342.000 0.000
LF 0.000 0.00
118.84000 0.000 0.00
CAT 0310 CURRENT AMT $ 142,582.64 $ 5,205.63$ 14,313.63
CAT NOO0311 STRUCTURE N-26-G
0770 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
5,422.91000 1.000 5,422.91
0775 202-00033 REMOVAL OF PIPE 2.000 1.000
EACH 1.000 2,377.28
2,377.28000 2.000 4,754.56
0780 206-00000 STRUCTURE EXCAVATION 1,326.000 708.000
cy 618.000 5,475.48
8.86000 1,326.000 11,748.36
0785 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 242.000 0.000
cY 0.000 0.00
157.54000 0.000 0.00
0786 206-00100 STRUCTURE BACKFILL (CLASS 1) 766.000 766.000
cy 0.000 0.00
69.94000 766.000 53,574.04
0787 206-01010 BED COURSE MATERIAL 133.620 0.000
TON 133.620 2,271.54
17.00000 133.620 2,271.54
0790 601-03030 *CONCRETE CLASS D (BOX CULVERT) 384.000 190.570
cy 166.900 55,704.54
333.76000 357.470 119,309.19
0795 602-00000 *REINFORCING STEEL 49,087.000 24,544.000
1B 24,543.000 22,334.13
0.91000 49,087.000 44,669.17
0800 602-00020 *REINFORCING STEEL (EPOXY COATED) 27,600.000 13,800.000
1B 13,800.000 13,938.00
1.01000 27,600.000 27,876.00
CAT 0311 CURRENT AMT $ 316,605.10 $ 102,100.97% 269,625.77
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PCN: 13289-BID ESTIMATE RUN 06/04/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0312 STRUCTURE N-26-S

0805 202-00425 *REMOVAL OF BRIDGE RAILING 103.000 0.000
LF 0.000 0.00
8.34000 0.000 0.00
0810 202-00495  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
27,018.78000 0.500 13,509.39
0815 206-00000 STRUCTURE EXCAVATION 330.500 330.500
cYy 0.000 0.00
8.86000 330.500 2,928.23
0820 206-00100 STRUCTURE BACKFILL (CLASS 1) 141.000 0.000
cy 141.000 9,861.54
69.94000 141.000 9,861.54
0821 206-01010  BED COURSE MATERIAL 130.210 130.210
TON 0.000 0.00
17.00000 130.210 2,213.57
0825 601-03030 *CONCRETE CLASS D (BOX CULVERT) 421.210 305.010
cy 116.200 38,782.91
333.76000 421.210 140,583.05
0830 602-00000 *REINFORCING STEEL 99,847.000 72,489.000
1B 27,358.000 24,895.78
0.91000 99,847.000 90,860.77
CAT 0312 CURRENT AMT $ 260,815.57 $ 73,540.23 % 259,956.55

CAT NO0313 STRUCTURE N-26-T

0835 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 0.000
SY 0.000 0.00
8.81000 0.000 0.00
0840 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000
LS 0.000 0.00
27,018.78000 0.000 0.00
0845 206-00000 STRUCTURE EXCAVATION 147.000 0.000
cYy 0.000 0.00

8.86000 0.000 0.00
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PROJECT: NH 2871-030 ESTIMATE NO: 0005 17:22:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0313 STRUCTURE N-26-T

0850 206-00100 STRUCTURE BACKFILL (CLASS 1) 134.000 0.000
cy 0.000 0.00
69.94000 0.000 0.00
0855 515-00400 *CONCRETE SEALER 196.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0860 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0860 MATERIAL ALLOWANCE EXPAN DEVICE 91.000
LF 0.000 0.00
92.00000 91.000 8,372.00
0865 601-03040 *CONCRETE CLASS D (BRIDGE) 88.000 0.000
cy 0.000 0.00
323.17000 0.000 0.00
0870 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 196.000 0.000
SY 0.000 0.00
3.11000 0.000 0.00
0875 602-00000 *REINFORCING STEEL 12,788.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0880 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 130.000 0.000
LF 0.000 0.00
26.49000 0.000 0.00
CAT 0313 CURRENT AMT $ 82,691.52 $ 0.00$ 8,372.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0885 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,091.07000 1.000 20,091.07
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,100.17000 1.000 22,100.17
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0895 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,009.11000 1.000 2,009.11
CAT 0400 CURRENT AMT $ 44,200.35 $ 0.00s 44,200.35

PROJECT TOTAL CURRENT AMT §

18,557,744.37 $1,390,636.33 % 4,207,764.34



